



## **Tentative Timeline for Completion of the Work of the Facilities Task Force**

### **COMPLETION OF FACILITIES TASK FORCE WORK COMMUNITY INFORMATIONAL MEETINGS DECISIONS LEADING TO A 2006 REFERENDUM**

- Task Force narrows, sharpens its focus on the emerging Facilities Improvement Plan **Wednesday, Sept. 14, 2005**
- Task Force completes its research and work on a Preliminary Facilities Improvement Plan **Tuesday, Sept. 20, 2005**
- Series of meetings to present the basics of the plan to personnel in district schools, departments **Sept. 21- Oct. 7, 2005**
- Task Force presents concepts from the Preliminary Facilities Improvement Plan at a School Board work session **Tuesday, Sept. 27, 2005**
- Community meetings—each with the same content—to explain major components of the Preliminary Facilities Improvement Plan **Thursday, Oct. 6; Wednesday, Oct. 12; Monday, Oct. 24; 7-9 pm, Fine Arts Center**
- Task Force fine-tunes Facilities Improvement Plan, utilizing community feedback and survey results **Prior to Nov. 8, 2005**
- Task Force presents its final, completed Facilities Improvement Plan recommendations to the School Board **Tuesday, Nov. 8, 2005**
- School Board decision on Facilities Improvement Plan, decision on 2006 date for Bond Referendum **Nov. 22, Dec. 6, or Dec. 13; 2005**
- District prepares and conducts an informational campaign to inform residents of the Facilities Improvement Plan and the Bond Referendum vote **Following the Board decision**
- Probable date for 2006 Bond Referendum **Tuesday, Feb. 28, 2006**